



SITE VISIT REPORT (All Phases)

Date: October 23rd, 2020

Date of Visit: October 2-23, 2020

Project: **Mill and Overlay (Re-Surfacing)
Overbrook (N)**
Minneha Township (Crestview)

Client: Minneha Township
Attn.: Chris Carlson/Marc Miller/Paula Crook

Reported by: _____
Taylor Lewis, PE

In Attendance: Taylor Lewis, PE Lochwood Construction Services, Inc
Mike Payne [\(\[taylor@lochwoodconstructionservices.com\]\(mailto:taylor@lochwoodconstructionservices.com\)\)](mailto:taylor@lochwoodconstructionservices.com)
Andale Concrete

Distribution: Minneha Township Board of Directors

Weather Conditions: Sunny/overcast
Temperature: 60's- 80's
Wind: 5-10mph
Precipitation: None

Purpose of Site Visit: Construction Administration

STATUS OF THE WORK:

General: Sub base repair at various locations. Then a mill and overlay of Asphalt
General note: N/A

ITEMS AT MATERIAL VARIANCE FROM REQUIREMENTS OF CONSTRUCTION DOCUMENTS:

The following observations are based on contract documents dated June 29, 2020.

Overbrook:

1. No issues to report
2. Traffic controls were sufficient and adequate for the task at hand

Overbrook – Mill and overlay
By: Lochwood Construction Services
Site Visit Report
October 23, 2020

Photos: A total of 18 photos were taken during this visit and are available for reference if required. Below are photos for the above mentioned project :

1. Overbrook (N)



Overbrook – Mill and overlay
By: Lochwood Construction Services
Site Visit Report
October 23, 2020



END OF REPORT